
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:30 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 058 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 241

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on splice 3 weld repairs on the North wing , grind the bottom weld on the
South wing , & on the North wing T beam stiffeners , on splice 4 house keeping , prepare for lift 6 to be
connected with lift 5 . Crews started at 7:00 AM.

Rory & Jeremy had to work on splice 3 bottom weld on the South wing . Crews had to clean up &
mobilize their tools & equipment to the W line . Crews started at 7:00 AM. They were done at 9:00 AM.

Gus , & Kenneth had to work on the bottom weld on the South wing between 3 E - 4 E . Crews
had to grind the bottom weld & prepare it to be U T ed . Crews came to the site at 8:30 AM. They had to
prepare their tools & equipment . They started to grind at 9:10 AM. Kenneth had to work on the South wing
to the end of the shift

At 2:30 PM. Gus left to work with Jordan on splice 4 . He had to grind the edge & the top surface
the lower plates to the end for the shift .

Mitch & Jordan had to work on the weld repairs on the North wing in splice 3 between 3 E - 4 E for
the 2nd day . Crews had to prepare their tools & equipment , they started at 7:30 AM.

Mitch started on the 1st weld at 8:15 AM. At the end of the shift Mitch had completed 4 welds . He
was done at 5:10 PM.

Jordan started to cut the weld at 8:30 AM. He had to clean , grind & heat the welding area . He
completed one weld . He was done at 12:00 PM. Check METS reports for the repair details , locations ,
length , depth , & width .

In the afternoon , Jordan had to work on splice 4 between 4 E - 5 E . He had to work on the lower
plates weld . He had to clean & grind the topof the back bar , edge of the plates , & heat the welding area
He started to weld the seal pass at 2:30 PM. He was done at 5: 10 PM.
Tony , Mike , & Jojo were on the site for the repairs .

Earl & Ian had to work on the back bar for the top plates . Crews had to work on the South end of
the OBG . They had to center the back bars , drive wedges between the top plates & the U ribs . Crews
started at 7:05 AM. They were done at 10:00 AM.

After that, crews had to work on the top plates on the South corner . They had to weld temporary
adjustment brackets , & drive wedges to align the plates . Crews started at 10:30 AM. They were done at
3:30 PM. Barry , Jojo , & Mike where on the site .
After that , crews left to work on the W line to the end of the shift .

James , & Casey had to work on the lower stiffener beams at panel points 22 , 26 , 32 , & 35 .
crews had to place the remaining bolts , snug , mark for the 1/2 turn & pretension the bolts. Crews started
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at 7:10 AM. They were done at 9:00 AM.
After that , James , Casey , Salvador & I had to work on the 10% bolts testing . Crews started to

test the bolts at 9:10 AM. They were done at 10:30 AM.

James G. Jacob M & Edwardo had to work between 3 E - 4 E on the North wing . Crews had to
place the top & side plates on the lower T beam stiffeners for the 2nd day . Crews started at 7:15 AM.
They were done at 3:10 PM. 3 stiffeners remained uncompleted .

Obra , Pablo , Darryl , Jacob S. , Jose , Jonathan , & Walter had to work on house keeping , &
preparation for lift 6 connections . Crews had to sort their bolts & drift pins , & prepare to assemble the
scaffold for lift 6 , Crews started at 7:10 AM.

In addition to that, crews had to help the other crews in all areas . Crews were done at 3:10 PM.
All bolting crews left at 3;20 PM. Welding crews at 5:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00

JNM JOHNATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM JAMES GALBRAITHIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 7.00 0.00 0.00 7.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 5.00 0.00 0.00 5.00

FOR RORY HOGANIronworker 2.00 0.00 0.00 2.00

APP JEREMY DOLMANIronworker 2.00 0.00 0.00 2.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

5.00

000073

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000072

2.00

No

0.00 0.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

000074

2.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 3.00 2.00 0.00 5.00

APP GUS MAKRISIronworker 1.00 2.00 0.00 3.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


